
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 96.23

1404 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,039,547.03

$30,991,713.23

$8,838,946.29

73.24%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,039,547.02 $30,991,713.22 $8,838,946.28 73.25% $845,735.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,359,680.53 $18,683,091.91 $676,588.62

Non-Participating $4,839,920.21 $4,670,773.06 $169,147.15

Total Earnings $24,199,600.74 $23,353,864.97 $845,735.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $24,199,600.74 $23,353,864.97 $845,735.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $24,200,600.74 $23,354,864.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $845,735.77

$0.00$0.00



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .920

 250708.280 .010

CSNHS-0008-00(407)

 

.930 $2,507.08 $233,158.70

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 523.122

 52.120 .000

 

 

523.122 $.00 $27,265.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 118,289.444

 18.090 5,190.210

 

 

123,479.654 $93,890.90 $2,233,746.94

0028 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 6,756.640

 69.120 627.950

 

 

7,384.590 $43,403.90 $510,422.86

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  57,040.000 39,477.411

TL & H LIME 56.680 5,532.720

 

 

45,010.131 $313,594.57 $2,551,174.23

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  19,815.000 .000

MATL & H LIME 69.350 3,127.510

 

 

3,127.510 $216,892.82 $216,892.82

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  23,815.000 14,361.610

L & H LIME 59.580 1,452.200

 

 

15,813.810 $86,522.08 $942,186.80

0042 413-1000     BITUM TACK COAT GL  22,025.000 14,761.000

 2.340 3,600.000

 

 

18,361.000 $8,424.00 $42,964.74



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0044 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  37,950.000 .000

 2.790 21,138.834

 

 

21,138.834 $58,977.35 $58,977.35

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  270.000 .000

 29.520 64.889

 

 

64.889 $1,915.52 $1,915.52

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 9,384.777

 20.210 67.222

 

 

9,451.999 $1,358.56 $191,024.90

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 10,336.957

 28.900 70.667

COLORED STAMPED CONCRETE

 

10,407.624 $2,042.28 $300,780.33

0067 441-4020     CONC VALLEY GUTTER, 6 IN SY  985.000 340.843

 26.390 108.850

 

 

449.693 $2,872.55 $11,867.40

0070 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  45,480.000 27,776.000

 10.150 5,740.000

 

 

33,516.000 $58,261.00 $340,187.40

0071 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  26,280.000 15,715.000

 10.150 107.000

 

 

15,822.000 $1,086.05 $160,593.30

0075 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  8,220.000 1,536.000

 3.550 1,395.000

 

 

2,931.000 $4,952.25 $10,405.05



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 14,590.400

 29.960 334.000

 

 

14,924.400 $10,006.64 $447,135.02

0093 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 72.000

 89.340 48.000

 

 

120.000 $4,288.32 $10,720.80

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0109 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 1.000

 1536.450 1.000

 

 

2.000 $1,536.45 $3,072.90

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,333.000

 14.620 .000

 

 

2,333.000 $.00 $34,108.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,628.778

 24.650 .000

 

 

3,628.778 $.00 $89,449.38



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,709.612

 3.770 .000

 

 

4,709.612 $.00 $17,755.24

0120 610-9230     REM CLVT, CONCRETE, STA - LS  1.000 .000

 14990.000 1.000

1555+40.53

 

1.000 $14,990.00 $14,990.00

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 135.000

 2203.130 6.500

 

 

141.500 $14,320.35 $311,742.90

0150 668-1200     CATCH BASIN, GP 2 EA  2.000 1.000

 4576.500 1.000

 

 

2.000 $4,576.50 $9,153.00

0155 668-2100     DROP INLET, GP 1 EA  27.000 17.250

 1607.360 1.500

 

 

18.750 $2,411.04 $30,138.00

Category Amount: $948,830.21 $9,167,035.12

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.475

 409.000 .000

 

 

44.475 $.00 $18,190.28

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 80,360.000

 0.010 1,940.000

 

 

82,300.000 $19.40 $823.00



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

Category Amount: $19.40 $24,151.30

Category Number: 0040 SIGNALS

0420 615-1200     DIRECTIONAL BORE - LF  200.000 .000

 12.100 190.000

3 IN

 

190.000 $2,299.00 $2,299.00

0444 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .200

 8645.000 .600

5

 

.800 $5,187.00 $6,916.00

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 3,236.000

 3.890 290.000

 

 

3,526.000 $1,128.10 $13,716.14

Category Amount: $8,614.10 $22,931.14

Category Number: 0050 BRIDGES

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $271,006.62



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALLS

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -591,680.870

 1.000 -111,727.940

(IN# 1)

                                                            

-703,408.810 $-111,727.94 ($703,408.81)

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 604.470

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

604.470 $.00 $35,560.97

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $-111,727.94 $-625,731.03

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 54,182.005

 0.780 .000

 

 

54,182.005 $.00 $42,261.96



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 12

Pay Period: 09/09/2017

to 10/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 LIGHTING

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $81,079.33

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,080.834

 41.230 .000

 

 

1,080.834 $.00 $44,562.79

Category Amount: $0.00 $44,562.79

Project Total Amount: $845,735.77 $24,199,600.74


